HWY-RAKC300F-EA STATE OF WASHINGTON DATE: 09/30/19

DEPARTMENT OF TRANSPORTATION TIME: 13:11:34
CONTRACT ESTIMATE PAYMENT TOTALS PAGE: 1
CONTRACT: 009385 ESTIMATE NUMBER: 7 PROGRESS
DISTRICT: 5 WORK DONE TO: 09-26-2019
WARRANT REGISTER NO. 00000 JOURNAL VOUCHER NO. VOUCHER NO. 53968V

<-TOTAL-TO-DATE--> <-PREVIOUS AMOUNT> <-PRESENT AMOUNT->

TOTAL OF CONTRACT ITEMS 3,792,903.26 3,703,576.86 89,326.40

LESS: NO RETAINAGE
31 RAILROAD FLAGGING
12 LIQUIDATED DAMAGES
34 MISC. DEDUCTIONS
32 MONIES DUE WSDOT

PLUS: SALES TAX 303,432.42 296,286.31 7,146.11

PAID TO: MAX J. KUNEY COMPANY $96,472.51 *




HWY-RAKC300F-EA STATE OF WASHINGTON DATE: 09/30/19

DEPARTMENT OF TRANSPORTATION TIME: 13:11:34
CONTRACT ESTIMATE PAYMENT ADVICE PAGE: 2

PAID TO MAX J. KUNEY COMPANY
CONTRACT: 009385 WORK DONE TO: 09-26-2019  ESTIMATE NUMBER: 7 PROGRESS
DISTRICT: 5 DAYS WORKED THIS PERIOD: 0.0

UNIT B w CURRENT ------------ 5 et ITEM TOTAL TO DATE ------ >
ITEM GRP MEAS UNIT PRICE QUANTITY AMOUNT QUANTITY AMOUNT
007 01 C.Y. 18.0000 3,681.10 66,259.80 3,681.10 66,259.80

ROADWAY EXCAVATION INCL. HAUL - AREA A

009 01 c.Y. 28.0000 254.40 7,123.20 371.90 10,413.20
UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL

010 01 C.Y. 2.0000 2,059.00 4,118.00 19,458.00 38,916.00
EMBANKMENT COMPACTION

013 01 ACRE 8,100.0000 .06 486 .00 4.79 38,799.00
SEPARATION LAYER

015 01 C.Y. 36.0000 251.40 9,050.40 376.80 13,564.80
QUARRY SPALLS

093 01 S.Y. 3.0000 763.00 2,289.00 1,218.00 3,654.00
CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

GROSS AMOUNT $89,326.40

CONTRACT TOTAL PAID TO DATE $3,792,903.26

REPORT STATUS..: COMPLETE




HWY-RAKC300G-ST STATE OF WASHINGTON DATE: 09/30/19
DEPARTMENT OF TRANSPORTATION TIME: 11:56:30
SUMMARY OF SALES TAX PAGE: 1
BY REVENUE LOCATION CODE
CONTRACT NUMBER: 00-9385 WORK DONE TO: 09-26-2019
DISTRICT I ESTIMATE NO.: 7 PROGRESS
DAYMENT STATUS: PROGRESS
REVENUE TAX O CURRENT AMOUNTS - ------ e B TOTAL TO DATE ---------- S
LOCATION RATE CONTRACT PAYMENTS SALES TAX PAYMENT CONTRACT PAYMENTS SALES TAX PAYMENT
1900 8.000% $89,326.40 $7,146.11 $3,783,735.51 $302,699.00
1900 MOH 0.000% 0.00 0.00 9.167.75 733.42
TOTALS FOR MOH 0.00 0.00 9,167.75 733 .42
TOTALS FOR NON-MOH 89,326.40 7,146.11 3,783.735.51 302,699.00
TOTALS THIS ESTIMATE $89,326.40 $7,146.11 83,792,903.26 $303,432.42

I-90, BULLFROG RD VIC - CONCRETE REHAB, CONTRACTOR: MAX J. KUNEY COMPANY

120 N RALPH ST
SPOKANE WA 992020008

REPORT STATUS: COMPLETE




HWY-RAKC300H-CS STATE OF WASHINGTON DATE: 09/30/19
DEPARTMENT OF TRANSPORTATION TIME: 13:02:10
SUMMARY OF SALES TAX (CS) PAGE: 1

CONTRACT NUMBER: 009385 DISTRICT: 5
FOR PAYMENTS ON ESTIMATE: 7 FOR WORK DONE TO: 09-26-2019.
CONTRACTOR NAME: MAX J. KUNEY COMPANY

PROJECT DESCRIPTION: CLEANING/PAINTING METAL SURGACES ON BRID

CONTROL TAX R CURRENT AMOUNTS -------~-- 5 K EErEEEEE TOTAL TO DATE ----------- >
SECTION GRP RATE ITEM PAYMENTS SALES TAX PAYMENT ITEM PAYMENTS SALES TAX PAYMENT

150200 01 8.000 $89,326.40 $7,146.11 $2,307,667.63 $184,613.44
C/S TOTALS $89,326.40 $7,146.11 $2,307,667.63 $184,613.44
GROUP TOTALS $89,326.40 $7,146.11 $2,307,667.63 $184,613.44
190200 02 8.000 0.00 0.00 312,131.05 24,970.52
C/S TOTALS $0.00 $0.00 $312,131.05 $24,970.52
GROUP TOTALS $0.00 $0.00 $312,131.05 $24,970.52
180200 03 8.000 0.00 0.00 542,924 .55 43,434.00
C/S TOTALS $0.00 $0.00 $542,924.55 $43,434.00
GROUP TOTALS $0.00 $0.00 $542,924.55 $43,434.00
190200 04 8.000 0.00 0.00 260,360.08 20,828.83
C/S TOTALS $0.00 $0.00 $260,360.08 $20,828.83
GROUP TOTALS $0.00 $0.00 $260,360.08 $20,828.83
190200 05 8.000 0.00 0.00 360,652.20 28,852.21
C/S TOTALS $0.00 $0.00 $360,652.20 $28,852.21
GROUP TOTALS $0.00 $0.00 $360,652.20 $28,852.21
190200 90 8.000 0.00 0.00 9,167.75 733.42
C/S TOTALS $0.00 $0.00 $9,167.75 $733.42
GROUP TOTALS $0.00 $0.00 $9,167.75 $733.42
TOTALS THIS ESTIMATE $89,326.40 $7,146.11 $3,792,903.26 $303,432.42

REPORT STATUS: COMPLETE 7 o
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